



Mining Essentials Pilot Program
Estimated Timelines
2010 (Pilot)

The allocation of modules to dates is based on 4 hours per day for 5 days for a total of 20 hours of classroom time per week.

<i>Module</i>	<i># of Lessons</i>	<i>Total hours</i>	<i>Dates</i>
Orientation			Nov 3-5
Intro	2	6	Nov 8-12
1: Doing What Is Right for You	5	15	Nov 8-12 Nov 15-19
2: Doing What is Right for Others	3	9	Nov 15-19
3: The Circle of Change	3	8	Nov 22-26
4: Caring About Productivity	3	8	Nov 22-26
5: Safety First	8	23	Nov 29-Dec 3 Dec 6-10
6: The Circle of Communication	8	20	Dec 6-10 Dec 13-17
7: Its All About Numbers	4	15	Jan 3-7
8: Managing Information	3	9	Jan 10-14
9: Thinking Skills	10	31	Jan 10-14
10: Working with Others	7	31	Jan 17-21** Jan 24-28
11: Ready to Work and Learn	14	49	Jan 31-Feb 4** Feb 7-11
TOTAL HOURS IN PROGRAM		175* (to date)	

*these hours reflect the minimum number of hours estimated when a range was provided; they do not include any of the optional or afternoon activities

**two weeks are allocated to the last two modules as they both include team and individual projects; Module 11 also includes wrap-up activities